Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- DOVER AIR FORCE BASE / DE357182401000 NPL Progressin FY97
Refer to page A-46
Siteswith Response Complete 25 Investigation 35 24 0 REG $23,932 $294 $193 $43|[ Fyoo $6,464
High 22 Interim Actions 3(3) 4(4) TECH $6,105 $3,442 $2,126 $1,702
o FYO1 $5,937
Sitesin Medium 4 Design 2 4 16 $1,800 $57 $760 $659
Progress Progress Planned for FY98-FY99
Low 8 RA-C 1 3 18 $554 $0 $746 $1,616 || FY02 $6,280
aaneRik aluated 0 19 $0 $0 $35 $054
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $6,370
Not Required 0 LTM 0 2 33 $1,342 $642 $898 $1,077
Total Number of Sites 59 Total $33,733 $4,435 $4,758 $6,051 || FY 98-2011** $58,165
’ Air Force- NEW CASTLE COUNTY AIRPORT (WILMINGTON) / DE357282427400 Progressin FY97
Awarded contract for surveillance and oversight of free
Siteswith Response Complete 3 Investigation 3 4 0 $2,918 $0 $0 $0 | Fyoo $422 || product collection system for cleanup of three sites.
High 1 Interim Actions 2(2) 3(3) $435 $435 $0 $0
o FYO1 $3,249
Sitesin Medium 3 Design 0 0 3 $93 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $121 $0 $0 $0|[ FYo2 $300 i .
_Relative Risk nitiate the free product collection system and perform
Cat Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 excavation activitiesincluding operations at three sites.
egory FYO03 $300 || Begin groundwater monitoring at site 1.
Not Required 0 LTM 0 0 4 $0 $0 $0 $4
Total Number of Sites 7 Total $3,567 $435 $0 $4 || FY 98-2002** $6,758
@ FUDS-FT MILESMIL RES/ DE39799F133300 Progressin FY97
PFORIGINAL INPR APPROVED IN FY 86. BDDR
Siteswith Response Complete 2 Investigation 3 2 0 PERS $329 $92 $40 $0{| Fyoo $0|| APPROVED. ADDENDUM IN FY 95- CATEGORIES
APPROVED CON/HTRW, HTRW AND OE. REMOVED
High 0 Interim Actions 1(1) 0(0) $0 $0 $0 $0 TRANSFORMERSIN FY 92. C/H RD AND HTRW Sl
. - - FYo1 $0|| UNDERWAY IN FY 96. ASR FOR OE UNDERWAY .
Sitesin Medium 1 Design 2 0 1 $255 $0 $0 $0 BN AETERAIIRER AMerA
Progress Progress Planned for FY98-FY99
-Relative Risk Low 0 RAC ! ! 2 $565 $542 $95 $271 | FY02 %0 COMPLETED C/H RD AND RA. COMPLETE HTRW
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 RI/FS, RD AND RA USING SPECIAL CONTRACT
FYO03 $0 || MECHANISM -TERC OR PRAC. COMPLETE ASR FOR
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 OE. FUNDING CONSTRAINTS FOR PROGRAM FORCE
PROGRAMMING IN FY 2016.
Total Number of Sites 5 Total $1,149 $634 $135 $271 || FY 98-2022** $14,122
4@ FUDS- GOV BACON HEALTH CEN / DE39799F 134200 Progressin FY97
INPR APPROVED FY 95. CATEGORIES-HTRW -C/H,
Siteswith Response Complete 2 Investigation 4 1 0 FUND $126 $15 $0 $0{| Eyoo $0[ PRPH. & OEW-RAC2, BDDR. TANKSREMOVED IN FY
96. PRPHTRW SCOPE OF WORK STARTED. LIMITED
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 PERSONNEL AND FUNDING DELAYED AWARD OF
. - - FYo1 $0|| SOOH. CONF STUDY CONDUCTED FY 92, HIGH
Sitesin Medium 0 Design 1 0 2 $18 $0 $0 $0 CmuE e A AaeTAT o
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C ! ! 2 FUND $337 $313 $30 830} FY02 %0 ADD TO FY 97 WORKPLAN TO AWARD SOOH FOR
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 PRP/HTRW. PRP EVALUATION WILL DETERMINE IF
FYO03 $0|| HTRW PROJECT WILL BE COMPLETED. WILL
Not Required 2 LTM 0 0 0 $0 $0 $0 $0 COMPLETE S| AND RI/FSAS APPROPRIATE. BD/DR
ISNOFA. OE PROGRAMMED FOR OUTYEARS 2016
Total Number of Sites 5 Total $481 $328 $30 $30 || FY 98-2033** $7,475|| DUE TO FUND LIMITS

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ FUDS - NEW CASTLE AAF / DE39799F135900

Siteswith Response Complete 1 Investigation 2 1 0 FUND $71 $42 $30 $592 || Fy oo $0
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 2 $40 $0 $0 $0
Progress
o Low 0 RA-C 1 0 2 FUND $496 $13 $0 $0|| FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $607 $55 $30 $592 || FY 98-2022** $10,885

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY97

INRP APPROVED FY 89. ADD. APPROVED FY 95.
CATEGORIES OF HAZARD-HTRW,C/H & OE. RAC 2.
C/H RD COMPLETED, RA AWARDED. HTRW S
DELAYED DUE TO FUNDING. OE ASR UNDERWAY .

Progress Planned for FY98-FY 99

COMPLETE SI, ASR & RA FOR C/H. PROGRAM
PROJECTS FOR OE BASED UPON REULSTS OF ASR.
FUNDING LIMITS FOR FUDS PROGRAM FORCE
PROGRAMMING IN OUTYEARS-FY 2016.
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